Kakunje Software Private Limited

DAILY WORK REPORT

Intern Name: Thanmayee A J **Date: 01-04-2026**

Department: CS&E **Team Number:**

Internship Domain: Full Stack (MERN Stack) Development

Project Title: Hotel Navaratna Palace Restaurant And Lodge(User and Role management module, Table management module, Menu management module, Order management module, Kitchen display system, Billing & Payment Module, Inventory Management Module)

1. Work Summary

Worked on the frontend development of the Restaurant Management System. Successfully completed UI design and implementation for the Table Management Module and Menu Management Module.

2. Task Breakdown

Sl.No.	Task /Work Description	Start Time	End Time	Status (Completed/In Progress/Pending)
1	Table Management UI	9:00	11:20	Completed
2	Menu Management UI	11:45	1:00	Completed

3. Challenges & Issues Faced

Faced difficulty in aligning UI components properly. Took time to make the design responsive across different screen sizes.

4. Pending Tasks if any for Current Day & Action Plan for Next Day

- Continue frontend development by designing Order Management Module UI.

Submitted by: Thanmayee A J

Date and Time:01-04-2026 17:30pm